
 

  

 

2026 STREET AND UTILITY IMPROVEMENTS PROJECT UPDATE #20 

(Contract 3) 
 

Week of October 12: 

• The contractor finished sewer service, and water service installations in Phase 2C along East 

Main Street. 

• The contractor continued to work on road construction in parts of Phase 2A & 2C. 

Week of October 19: 

• The contractor plans to make the final connection to the existing watermain system. 

• A water shutdown will be necessary to complete this work. Effected residents will receive a 

notice via door hanger at least 24-hours prior to the scheduled shutdown. 

• Residents serviced by the temporary water main will be contacted by the contractor in order to 

be switched over to the new watermain system. 

• The contractor plans to continue road construction in Phase 2. 

• The contractor has indicated that concrete curb will be constructed in Phase 2A. Concrete 

driveways and sidewalks in all of Phase 2 to follow. 

 

Temporary Water System: 

• If you have any kind of issue with your water service, now or at any time during the project, 

please contact Nolan Boice right away.  

• **When connected to the temporary water service, residents are encouraged to let their 

water run briefly before using it, especially during warm and sunny weather. Temporary water 

lines may warm up when exposed to direct sunlight, which can cause the water from the 

faucet to be unexpectedly hot when you first turn it on. Running the water for a short time will 

help clear the warmed water from the line and bring in cooler water.** 

• Reminders for working around a temporary water line: 

o The temporary water system will be a 2-inch pipe in the boulevard and service branches 

will be a smaller diameter hose connection to the house.  

o PLEASE DO NOT touch or attempt to move the temporary water lines.  

o PLEASE DO NOT mow over the temporary water line. 

o The Contractor will berm the water lines at each driveway so residents can access their 

driveway. It’s OK to drive over the bermed water line.  
 

School Bus Pickup/Dropoff: 

• All bus stop locations are accessible by both bus services at this time. 

• Any temporary changes to bus stop locations will be communicated to residents through the bus 

service. 
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Center Street (CSAH 33): 

• Due to railroad permitting delays, all work along Center Street (CSAH 33) is postponed until 

2027. 

 

Project Notes: 

• Thank you in advance for your continued attention to project safety in the work zone. 

• A sewer lining information sheet and example door hanger work notice were uploaded to the 

city website. We encourage all residents to check out both.  

• A phasing plan figure has been added to the city website. This is for residents to reference and 

understand where work is occurring when phases are called out in the weekly updates. We 

encourage all residents to check it out. 

 

Contact 

Please reach out to Nolan Boice, the Resident Project Representative, at 507-884-4877 or nolan 

.boice@bolton-menk.com with any questions. 

 

Note – The reported schedule will always be flexible due to weather and other reasons. This update is 

meant to provide information as we know it at the time of the update preparation. Real time schedule 

updates can be obtained by calling Nolan Boice. 

 

 

Please be mindful of your speed in work zones. This is for the safety of everyone in a work 

zone. 
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