



Real People. Real Solutions.

2900 43rd Street NW
Suite 100
Rochester, MN 55901

Ph: (507) 208-4332
Bolton-Menk.com

2026 STREET AND UTILITY IMPROVEMENTS PROJECT UPDATE #4 **REVISED** (Contract 3)

Week of July 6:

- The Contractor has indicated that they intend to start with the sanitary sewer cleaning & televising on **Wednesday, July 8th**. This work is being done as a precursor to installing the liner which will happen in the future.
 - There will be no interruption to sewer service during the sanitary sewer cleaning and televising process.

Project Notes:

- A sewer lining information sheet and example door hanger work notice were uploaded to the city's website. We encourage all residents to check out both.

Contact

Please reach out to Nolan Boice, the Resident Project Representative, at 507-884-4877 or nolan.boice@bolton-menk.com with any questions.

Note – The reported schedule will always be flexible due to weather and other reasons. This update is meant to provide information as we know it at the time of the update preparation. Real time schedule updates can be obtained by calling Nolan Boice.