



Real People. Real Solutions.

2900 43rd Street NW
Suite 100
Rochester, MN 55901

Ph: (507) 208-4332
Bolton-Menk.com

2026 STREET AND UTILITY IMPROVEMENTS PROJECT UPDATE #7 (Contract 3)

Week of July 27:

- There is no planned or scheduled work this week.

Project Notes:

- Thank you in advance for your continued attention to project safety in the work zone.
- A sewer lining information sheet and example door hanger work notice were uploaded to the city's website. We encourage all residents to check out both.
- A phasing plan figure has been added to the city website. This is for residents to reference and understand where work is occurring when phases are called out in the weekly updates. We encourage all residents to check it out.

Contact

Please reach out to Nolan Boice, the Resident Project Representative, at 507-884-4877 or nolan.boice@bolton-menk.com with any questions.

Note – The reported schedule will always be flexible due to weather and other reasons. This update is meant to provide information as we know it at the time of the update preparation. Real time schedule updates can be obtained by calling Nolan Boice.